
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of Cerritos, Downey, Lakewood, and Norwalk and in the 
unincorporated communities of Agoura Hills, Big Rock, Cornell, El Nido, Fernwood, Malibu Lake, 
Monte Nido, Old Canyon, and West Chatsworth.

SUBJECT

February 19, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN THE CITIES OF CERRITOS, DOWNEY, LAKEWOOD, AND
NORWALK AND IN THE UNINCORPORATED COMMUNITIES OF

AGOURA HILLS, BIG ROCK, CORNELL, EL NIDO,
FERNWOOD, MALIBU LAKE, MONTE NIDO,
OLD CANYON, AND WEST CHATSWORTH
(SUPERVISORIAL DISTRICTS 3, 4, AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•  Project ID No. RDC0014393 – Culverts Upgrade, Phase 1, related to cleaning, video inspection, 
and lining of existing corrugated metal pipes and corrugated metal pipe arches and the construction 
of manholes, in the unincorporated communities of Agoura Hills, Big Rock, Cornell, El Nido, 
Fernwood, Malibu Lake, Monte Nido, Old Canyon, and West Chatsworth, for additional cleaning, with 
an increase in the contract amount of $10,000, performed by Superior Gunite; and
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•  Project ID No. TSM0010092 – Studebaker Road, related to modification and synchronization of 
traffic signals, in the Cities of Cerritos, Downey, Lakewood, and Norwalk, for permit fee 
reimbursement, exploratory excavation, additional conduit termination, extending existing conduits 
and rewire traffic signal systems, and variations in bid quantities with an increase in the contract 
amount of $81,804.12, performed by Steiny and Company, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from the Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosure for each contract.

The Director of Public Works (Director) or her designee has been authorized by the Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for the Board's approval are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. RDC0014393 and TSM0010092.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0014393, with an increase in the contract amount of $10,000, is included in the 
Third and Fifth Supervisorial Districts' Road Construction Program in the Fiscal Year 2012-13 Road 
Fund Budget.

Project ID No. TSM0010092, with an increase in the contract amount of $81,804.12, is included in 
the Fiscal Year 2012-13 Proposition C Local Return Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements were awarded by the 
Board to the apparent responsible contractors with the lowest responsive bids in accordance with the 
State Public Contract Code, the Board's directives, and as recommended by the Director or her 
designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.
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CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by the Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,
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CHANGE IN WORK (APPROVE)
February 19, 2013

PROJECT ID NO. RDC0014393 - Culverts Upgrade, Phase 1 (in the unincorporated
communities of Agoura Hills, Big Rock, Cornell, EI Nido, Fernwood, Malibu Lake,
Monte Nido, Old Canyon, and West Chatsworth), Supervisorial Districts 3 and 5,
Contractor: Superior Gunite.

Project Description:

Cleaning, video inspection, and lining of existing corrugated metal pipes and corrugated
metal pipe arches and the construction of manholes.

Change in Work:

Additional cleaning

Description of Change:

$10,000.00

During video inspection, additional debris, rock, and sediment was discovered in the
existing corrugated metal pipes. It is necessary to remove all of this material prior to
placing the liners. The cost for this work will be based on time and material as provided
in Subsection 3-3 of the contract specifications.

9

Five additional working days will be required because of this change.

Financial Information:

The project cost will be financed with State Proposition 1 B Transportation Bond funds
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety
Account of 2006. Funding for this project in work is included in the Third and Fifth
Supervisorial Districts' Road Construction Program in the Fiscal Year 2012-13 Road
Fund Budget.

Revised Contract Amount:

Original contract amount $1,069,744.00
Change in work to be approved 10,000.00

Revised contract amount $1,079,744.00

Percent total change to original contract amount 0.9%
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CHANGES IN WORK (APPROVE)
February 19, 2013

PROJECT ID NO. TSM0010092 — Studebaker Road (in the Cities of Cerritos, Downey,
Lakewood, and Norwalk), Supervisorial District 4, Contractor: Steiny and
Company, Inc.

Project Description:

Modification and synchronization of traffic signals and other appurtenant work.

Changes in Work:

(1) Permit fee reimbursement $ 3,352.92
(2) Exploratory excavations 45,450.00
(3) Additional conduit 3,090.40
(4) Extend existing conduits and re-wire traffic signal systems 27,518.50
(5) Variations of bids 2,392.30

Total

Description of Changes:

$81,804.12

(1) It is necessary to reimburse the contractor for a Caltrans encroachment permit
fee.

(2) It is necessary for the contractor to locate utilities that are not shown on the plans
by conducting exploratory excavations.

(3) It is necessary to install additional conduit in the median instead of the parkway
area due to conflict with an existing drain.

(4) To complete the project per plans and avoid the destruction of stamped colored
concrete at the median island noses, it is necessary to extend conduits, install
pull boxes, and rewire the traffic signal systems at the intersections of Studebaker Road
and 183rd Street and Studebaker Road and South Street. This work will be done during
nighttime hours to avoid traffic impacts at the Cerritos Auto Mall.
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(5) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract prices reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

The costs for Items 1 and 3 will be based on time and materials as provided in
Subsection 3-3 of the contract specifications. The costs for Items 2 and 4 will be
negotiated as provided in Subsection 3-2 of the contract specifications. The cost for
Item 5 will be based on contract unit prices.

Sixteen additional working days will be required because of these changes.

Financial Information:

This project is financed with Los Angeles County Metropolitan Transportation Authority
2001 Call for Projects, Proposition C Discretionary Grant Funds for the Gateway Cities
Forum and the Proposition C Local Return match funds. On an annual basis, the Board
has established a $2.5 million top-of-pot (TOP) allocation from the Proposition C Local
Return Fund Budget for the County's Traffic Congestion Management Program. The
Highways-Through-Cities (HTC) funds and funds for the State's jurisdictional share
consist of Proposition C Discretionary Grant funds and Proposition C Local Return
funds. The work will be done at no cost to cities involved.

Funding for these changes in work is included in the Fiscal Year 2012-13 Proposition C
Local Return Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount
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$630,970.00
81,804.12

$712,774.12

13%




